

## Project Schedule and Engagement Stages

TASK	STAGE 1 August-November 2014				STAGE 2 December 2014-March 2015				STAGE 3 April-June 2015			STAGE 4 July-Sept 2015			STAGE 5 Sept-Nov 2015		
	A	S	O	N	D	J	F	M	A	M	J	J	A	S	S	O	N
Project Kick-off and Mobilization	■	■	■	■													
Data Collection and Evaluation	■	■	■	■													
Stakeholder Engagement Plan	■	■	■	■													
Vision, Alternatives, & Assessment	■	■	■	■	■	■	■	■	■	■	■	■	■	■			
Transportation	■	■	■	■	■	■	■	■	■	■	■	■	■	■			
Comprehensive Plan Vision	■	■	■	■	■	■	■	■	■	■	■	■	■	■			
Develop Draft of the Comprehensive Plan and Supporting Implementation Strategies	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Seek Approvals and Finalize the Plan	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
	Input: Vision, Values, SWOT				Feedback: Current Trends				Feedback: Alternative Scenarios			Feedback: Draft Plan			Final Revisions, Approvals		