

REQUEST FOR COUNCIL ACTION

MEETING

DATE: 3/3/03

35 -

AGENDA SECTION: Consent Agenda	ORIGINATING DEPT: Fire	ITEM NO. D-12
ITEM DESCRIPTION: Change Order # 3- Fire Station 3		PREPARED BY: Jeff Leland

These items are requested as changes to the original contract for Fire Station 3 construction

1. Change layout of 175 PSI compressed air piping to avoid potential damage (plan oversight).....\$ 800
2. Change water valves for truck refilling lines to pull chain / spring loaded ball valves\$ 506
3. Increase sprinkler line size from 1" to 1.5"(Contractor requested).....\$ 676
4. Add blocking for installation of metal ceiling resulting from wood truss roof (plan omission).....\$ 853
5. Change size of recessed lights in exercise room to accommodate roof truss spacing changes.....\$ 698

Total Change Order Request # 3.....\$ 3,533.00

The new construction contract including this change order will be \$1,677,927.00

COUNCIL ACTION REQUESTED

Approval of the above listed changes to the Fire Station 3 contract.

COUNCIL ACTION: Motion by: _____ Second by: _____ to: _____

