REQUEST FOR COUNCIL ACTION

MEETING DATE: 67 4/7/03

AGENDA SECTION: CONSENT AGENDA	ORIGINATING DEPT: Public Works	ITEM NO. D-23
ITEM DESCRIPTION: CHANGE ORDERS / CIVIC CENTER RAMP RESTORATION PROJECT (CITY PROJECT # 8215-39-02)		PREPARED BY: T. Knauer

The City contracted for various repairs to the Civic Center and Third Street parking ramps. During the course of the project other repairs were identified which are to be funded under a miscellaneous repair allowance. (The project is complete with exception of formal approval of this change order detailing these miscellaneous repairs.) All warranties and lien waivers have been received. The project will be closed out with this action.

Change Order #3.

Items included:

1.Third Street Ramp- Roof level conduit and slab repair.	$162.00
2. Civic Center- Upgrade fencing	$222.00
3. Civic Center- Repair bumper cables	$2,382.25
4. Third Street- Replace conduit at light poles	$1,170.00
5. Third Street- Replace emergency transformer	$2,192.00
Total amount	**$6,128.25**

The original contract is for $339,627.50. The final amended amount with all change orders will be $348,343.15. Funds are available in the CIP under J-2578 and J2583.

COUNCIL ACTION REQUESTED:

Adopt the prepared resolution approving Change Order #3 with Brent Anderson Associates in the amount of $6,128.25 for City Project #8215-39-02.

COUNCIL ACTION: Motion by:_____ Second by:_____ to:

68