
MS Gothic

Week 

Ending
Location Cross Street AE / UG Contractor OSPE

Traffic 

Control 

Y/N

LCP/Ring Work Day

22-Aug W. Frontage Rd SW Skyline Dr SW
AE

DLC John McGraw
N

RC025
M-F

22-Aug 18th Ave Sw 7th St SW
AE

DLC John McGraw
N

RC025
M-F

22-Aug 21st Ave SW 5th ST SW
AE

DLC John McGraw
N

RC025
M-F

22-Aug 18th Ave SW 5th ST SW
UG

DLC John McGraw
N

RC025
M-F

22-Aug 18 1/2 Ave SW 3rd St SW
AE

DLC John McGraw
N

RC025
M-F

22-Aug Walden Ln SW Skyline Dr SW
AE

DLC John McGraw
N

RC025
M-F

22-Aug Fox Valley Dr SW Salem Rd SW
AE

DLC John McGraw
N

RC025
M-F

22-Aug 9th St SW Whitnbeyt Ln
UG

Cable Solutions John McGraw
N

RC024
M-F

22-Aug Fox Knoll Dr SW Fox Valley Dr
UG

Cable Solutions John McGraw
N

RC024
M-F

22-Aug 23rd Ave SW Gates Dr SW
UG

Cable Solutions John McGraw
N

RC024
M-F



MS Gothic

Week 

Ending
Location Cross Street AE / UG Contractor OSPE

Traffic 

Control 

Y/N

LCP/Ring Work Day

22-Aug Pinewood Rd SE Simpson Rd
UG

Cable Solutions John McGraw
N

RC058
M-F

22-Aug 27th St SE Simpson Rd
UG

Cable Solutions John McGraw
N

RC058
M-F

22-Aug 9 1/2 Ave SE Simpson Rd
UG

Cable Solutions John McGraw
N

RC058
M-F

22-Aug 17th Pl SE Simpson Rd
UG

Cable Solutions John McGraw
N

RC058
M-F

22-Aug 25th St SE Simpson Rd
UG

Cable Solutions John McGraw
N

RC058
M-F

22-Aug 8 1/2 St SE E. Village Cir
AE

DLC Ramon Melendez
N

RC014
M-F

22-Aug 15th Ave SE Durand Ct SE
UG

Internattional Ramon Melendez
N

RC014
M-F

22-Aug 15th Ave SE Damon Ct SE
UG

Internattional Ramon Melendez
N

RC014
M-F

22-Aug 15th Ave SE Berkman Ct.
UG

Specialty Applicators Ramon Melendez
N

RC014
M-F

22-Aug Overland Dr NW Bandel Rd NW
UG

Internattional Ramon Melendez
N

RC014
M-F
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Y/N

LCP/Ring Work Day

22-Aug Hawk Ridge Ct 28th St SE
UG

Specialty Applicators Scott Covert
N

RC008
M-F

22-Aug 26th Ave SE Pinewood Rd 
UG

Specialty Applicators Scott Covert
N

RC008
M-F

22-Aug 47th Ave NW Savannah Dr NW
UG

JI Obeneil Marcus Rogers
N

RC052
M-F

22-Aug 56th St NW 44th Ave NW
UG

JI Obeneil Marcus Rogers
N

RC052
M-F

22-Aug 44th Ave NW 56th St NW
UG

JI Obeneil Marcus Rogers
N

RC0552
M-F

22-Aug 2nd St NE 10th Ave NE
UG

Internattional Scott Covert
N

RC023
M-F

22-Aug 10th Ave NE 5th St NE
UG

Internattional Scott Covert
N

RC023
M-F

22-Aug 9th Ave SE 16th St SE
UG

GLS Scott Covert
N

RC011
M-F

22-Aug 8th Ave SE 16th ST SE
UG

GLS Scott Covert
N

RC011
M-F

22-Aug Washington Ln SW Aple Ridge Blvd SW
UG

MBC Marcus Rogers
N

RC007
M-F
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LCP/Ring Work Day

22-Aug Apple Ridge Blvd SW Beacon Dr SW
UG

MBC Marcus Rogers
N

RC007
M-F

22-Aug Haralson Ln SW Apple Ridge Blvd SW
UG

MBC Marcus Rogers
N

RC007
M-F

22-Aug US 52 (we have DOT permit) Hwy 14 
AE

DLC John McGraw
Y

RC025

Tues Night

11pm-ish

22-Aug Bandel Rd NW Bandel Dr NW
UG

Internattional Ramon Melendez
N

RC048
W-F

22-Aug Collegeview Rd SE 36th Ave SE 
AE

DLC Ramon Melendez
N

RC014
W-F

22-Aug 12th St SE 11th Ave SE
UG

MBC Ramon Melendez
N

RC015
W-F

22-Aug

22-Aug

22-Aug

22-Aug
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