

REQUEST FOR COUNCIL ACTION

MEETING

DATE: 3/3/03

43 -

AGENDA SECTION: CONSENT AGENDA	ORIGINATING DEPT: Public Works	ITEM NO. D 14
ITEM DESCRIPTION: Supplemental Agreement #1; Project 6316-4/3-00 (J9711) The Milling and Overlay of 16 th Ave. N.W. / S.W.		PREPARED BY: M. Easley

The plans provide for the milling and bituminous overlay of 16th Ave., from 2nd St. S.W. to Civic Center Drive N.W.

Rochester Public Utility, Water Division has requested that they be allowed to replace approximately 1 block of old deteriorated watermain prior to overlaying the roadway. It is in the public's best interest to repair the watermain prior to improving the streets surface.

The Engineer has prepared Supplemental Agreement #1; Project 6316-4/3-00 (J9711) in the amount of \$23,964.00 to cover the cost of:

1. Providing additional barricading during watermain work.
2. Restoration of the roadway foundation to its original section.

The Water Department has reviewed these costs and the Water Utility will fund the work.

COUNCIL ACTION REQUESTED:

Adopt a resolution authorizing payment of Supplemental Agreement #1; In the amount of \$23,964.00 Project 6316-4/3-00 (J9711) 16th Ave N.W.

COUNCIL ACTION: Motion by: _____ Second by: _____ to: _____

