

REQUEST FOR COUNCIL ACTION

MEETING

DATE: 3/3/03

51 -

AGENDA SECTION: CONSENT AGENDA	ORIGINATING DEPT: Public Works	ITEM NO. D-20
ITEM DESCRIPTION: Supplemental Agreement #2; Project 6202-3-03 (J9851) The Milling and Bituminous Overlay of 2 nd St. S.W.		PREPARED BY: M. Easley

The plans provide for the milling and overlay of 2nd St. S.W. from 11th Ave. to 14th Ave. S.W. N.W.

The Rochester Public Utilities Water Division has requested to perform some water service reconnections, for the purpose of abandoning an old main in 2nd St. S.W. The work will require the extended use of project barricades and additional restoration of the roadway not, included in this contract.

The Engineer has prepared Supplemental Agreement #2; Project 6202-3-03 (J9851) in the amount of \$10,355.00 to cover the cost of:

1. Barricading the work zone during watermain work.
2. Restoration of the original roadway section.

The Water Department has reviewed these costs and they will be billed to the Water Utility.

COUNCIL ACTION REQUESTED:

Adopt a resolution authorizing payment of Supplemental Agreement #2; In the amount of \$10,355.00; Project 6202-3-03 (J9851) 2nd St. S.W.

COUNCIL ACTION: Motion by: _____ Second by: _____ to:

