

REQUEST FOR COUNCIL ACTION

MEETING

DATE:

43/
9-3-03


AGENDA SECTION: CONSENT AGENDA	ORIGINATING DEPT: Public Works	ITEM NO. D-13
ITEM DESCRIPTION: Change Order No. 1, Traffic Signal 55 th Street NW at TH 52 W Frontage Rd / Clearwater Rd NW, J6389	PREPARED BY: Ruf D. Kramer OFK	

This traffic signal is currently under construction as of the writing of this RCA, and is expected to be operational before the council meeting.

Three changes with a total cost of \$12,816.00 have been necessary because of unforeseen conditions:

- When drilling for the traffic signal pole foundations, solid bedrock was encountered at two of the four pole locations. Rock drilling and disposal of the rock was required to construct the foundations to the required depth. \$8,910.00
- An existing conduit across the west side of the intersection was planned to be used for traffic signal wiring. The conduit was partially crushed, requiring repair of a segment of the conduit. The repairs included pavement removal and replacement, and the addition of a handhole. \$3,618.00
- Closing of traffic lanes to accomplish planned pavement modifications was severely disrupting the local traffic. "High-early" concrete was used instead of standard mix to re-open the lanes to traffic earlier. \$288.00

Original Contract	\$135,575.00
Total Change Order No. 1	<u>\$12,816.00</u>
Total Contract including Change Order No. 1	\$148,391.00



COUNCIL ACTION REQUESTED:

Approval of Change Order No. 1 to Nietz Electric's contract for "Traffic Signal System, 55th Street NW (CSAH 22) at TH 52 W Frontage Rd/Clearwater Rd NW, J6389", increasing the contract amount by \$12,816.00.

COUNCIL ACTION: Motion by: _____ Second by: _____ to:

