

WK Ending	Location	AE / UG	Contractor	Traffic Control Y/N	Metronet Network Segment	Work Day
7-Sep	9th Ave NW	UG	Internattional	N	RC032	T-F
7-Sep	W. River Pky	UG	Internattional	N	RC043	T-F
7-Sep	37th St. NW	UG	Internattional	N	RC043	T-F
7-Sep	33rd St. NW`	UG	Internattional	N	RC043	T-F
7-Sep	Arbor Ln	UG	Internattional	N	RC049	T-F
7-Sep	26th Ave	UG	Internattional	N	RC040	T-F
7-Sep	Superior Dr NW (pulling fiber)	UG	3 G's	N	RC031	T-F
7-Sep	Misc. (aerial strand/overlash)	AE	3 G's	N	RCFR01	T-F
7-Sep	8th St. / 8 1/2 St.	UG	H2 Underground	N	RC027	T-F
7-Sep	56th St.	UG	Specialized Appicators	N	RC050	T-F
7-Sep	6th St.	AE	3Gs	N	RCFR04	T-F
7-Sep	11th St	AE	3Gs	N	FCFR04	T-F
7-Sep	Kingsbury	UG	Specialized Appicators	N	RC050	T-F
7-Sep	Viola Rd.	UG	Internattional	N	RCFR02	T-F
7-Sep	W. Circle Dr. NW	AE	3 G's	N	RCFR01	T-F
7-Sep	19th Ave NW	AE	3Gs	N	RCFR01	T-F
7-Sep	15th Ave NW	AE	3G's	N	RCFR01	T-F
7-Sep	55th Ave NW	AE	Specialized Appicators	N	RC050	T-F
7-Sep	1st Ave NW	UG	Global Utilities	N	RC029	W-F
7-Sep	Manor Ridge Dr.	UG	Internattional	N	RC049	T-F