

WK Ending	Location	AE / UG	Contractor	Traffic Control Y/N	Metronet Network Segment	Work Day
5-Oct	3rd St NW	UG	Internattional	N	RC028	M-F
5-Oct	4th St NW	UG	Internattional	N	RC028	M-F
5-Oct	37th/ E. River Pkwy	UG	Internattional	N	RCFR02	M-F
5-Oct	43rd St NW / W Frontage Rd	UG	Internattional	N	RC049	M-F
5-Oct	14th / Hwy 52	UG	Internattional	N	RCFR02	M-F
5-Oct	Duvall Pl NW & 51st St NW	UG	Specialty Applicators	N	RC050	M-F
5-Oct	55th St NW	AE	REMZ	N	RC049	M-F
5-Oct	50th Ave NW	UG	HW/KTT	N	RC027	M-F
5-Oct	Opal Ln NW	UG	H2/KTT	N	RC027	M-F
5-Oct	Ruby Ln NW	UG	H2/KTT	N	RC027	M-F
5-Oct	55th St NW	UG	Internattional	N	RC049	M-F
5-Oct	19th St NW	UG	Internattional	N	RC030	M-F
5-Oct	W. Frontage/Market Place Dr.	UG	Internattional	N	RC040	M-F
5-Oct	7th St. NW	UG	Internattional	N	RC028	M-F
5-Oct	Crescent Ln/11 1/2 Ave	UG	Internattional	N	RC043	M-F
5-Oct	Salley Ln NW	UG	H2/KTT	N	RC027	M-F
5-Oct	55th St NW	UG	Specialty Applicators	N	RC050	M-F
5-Oct	Manor Woods Dr. NW	UG	Global Utility	N	RC029	M-F
5-Oct	55th S. NW/50th Ave	UG	Internattional	N	RCFR01	M-F
5-Oct	48th Ave NW	UG	H2/KTT	N	RC027	M-F