

WK Ending	Location	MFN LCP	AE / UG	Contractor	MFN OSP-Field Engineer	Traffic Control Y/N	Work Day
5/2/2020	31st St	RC042	UG	Internattional	John McGraw	N	M-F
5/2/2020	6th PI NW	RC029	AE	DLC	Jerry Rickard	N	M-F
5/2/2020	20th Ave NW	RC044	AE	MBC	Jerry Rickard	N	M-F
5/2/2020	Pinewoods Hills Dr	RC034	UG	MBC	Jerry Rickard	N	M-F
5/2/2020	25th Ave NW	RC046	UG	Specialty Applicators	Jerry Rickard	N	M-F
5/2/2020	Wilshire LN NE	RC037	UG	H2	Jerry Rickard	N	M-F
5/2/2020	4th Ave	RC042	UG	Internattional	John McGraw	N	M-F
5/2/2020	Eastwood	RC013	UG	Jl Obeneil	John McGraw	N	M-F
5/2/2020	Fairway & Newport	RC053	UG	Internattional	Ramon	N	M-F
5/2/2020	Bandle RD.	RCFR01	AE	MBC	Jeremy Lance	N	M-F
5/2/2020							M-F
5/2/2020							M-F
5/2/2020							M-F
5/2/2020							M-F
5/2/2020							M-F
5/2/2020							M-F
5/2/2020							M-F
5/2/2020							M-F
5/2/2020							M-F
5/2/2020							M-F
5/2/2020							M-F

Jerry Rickard	317-588-4681	Outside Plant Engineer
Ramon Melendez	507-251-9890	Outside Plant Engineer
Allen Powell	317-379-9827	Outside Plant Engineer
Marcus Rogers	919-344-4955	Outside Plant Engineer
John McGraw	315-657-2112	Outside Plant Engineer
Rashun Atkins	256-394-6319	Construction Manager
Mike Price	606-813-2233	Construction Manager