

Date	Location	Cross Street	AE / UG	Contractor	OSPE	Traffic Control Y/N	LCP/Ring	Work Day
18-May	55th St SW	Fairway St. SW	UG	Internattional - (Cosmin)	Ramon Melendez	N	RC053	Monday
18-May	26th St.	4th Ave	UG	Internattional - (Miguel)	John McGraw	N	RC042	Monday
18-May	Starling Ln	Mallard	UG	Jl Obeneil	John McGraw	N	RC013	M-Th
18-May	13th Ave		UG	Internattional (Melvin)	John McGraw	N	RC045	M-F
18-May	2nd Ave SE	18th St SE	AE	UFC	Rashun Atkins	N	RC059	M-F
18-May	17th St SE - 2nd Ave SE	18th St SE	AE	UFC	Rashun Atkins	N	RC059	M-F
18-May	1st Ave SE	18th St SE	AE	UFC	Rashun Atkins	N	RC059	M-F
18-May	Stonegate Ct. SW		UG	RC Underground	Ramon Melendez	N	RC005	M-F
18-May	38th St Nw	40th St NW	AE	DLC	Marcus Rogers	N	RC047	M-F
18-May	17th Ave NW	15th Ave NW	AE	MBC	Marcus Rogers	N	RC043	M-F
18-May	Blossom St NW	Branch Ave NW	UG	Internattional (Alex)	Ramon Melendez	N	RC053	M-F
18-May	19th St NE	City View CT	UG	H2	Allen Powell	N	RC037	M-F
18-May	City View Ct NE	19th st NE	UG	H2	Allen Powell	N	RC037	M-F
18-May	Wilshire Dr NE	Wilshire Ct	UG	H2	Allen Powell	N	RC037	M-F
18-May	Wilshire Ct NE	Wilshire DR	UG	H2	Allen Powell	N	RC037	M-F
18-May	45th St NW	20 1/2 st NW	UG	Specialty Applicators	Allen Powell	N	RC046	M-F
18-May	20 1/2 Ave NW	44th st NW	UG	Specialty Applicators	Allen Powell	N	RC046	M-F
18-May	21 1/2 Ave NW	45th st NW	UG	Specialty Applicators	Allen Powell	N	RC046	M-F
18-May	17th St NE	22nd st NE	UG	MBC	Allen Powell	N	RC034	M-F
18-May	22nd Ave NE	17th st ne	UG	MBC	Allen Powell	N	RC034	M-F
18-May	Parkwood Hills Dr. NE	22nd st ne	UG	MBC	Allen Powell	N	RC034	M-F
20-May	13th Ave	43st NW	UG	Internattional (Miguel)	John McGraw	N	RC045	W-F
20-May	Fox Valley Dr SW	Salem Rd SW	UG	Jl Obeneil	John McGraw	N	RC025	W-F
21-May	33rd St NW	15th Ave NW	UG	Internattional	Marcus Rogers	N	RC043	T-F
21-May	Villa Rd . NW	Chateau Rd NW	UG	Internattional	Ramon Melendez	N	RC053	T-F