

Week Ending	Location	Cross Street	AE / UG	Contractor	OSPE	Traffic Control Y/N	LCP/Ring	Work Day
20-Jun	42nd St NW		Splice	M&J	Dave F.	N	RC046	M-F
20-Jun	6th Ave NE	30th St NE	UG	H2	Scott	N	RC039	M-F
20-Jun	Lakeridge Dr. NW	Lakeridge Pl NW	UG	Specialty Applicators	Scott	N	RC026	M-F
20-Jun	15th St SE	Rose Dr SE	AE	GLS	Scott	N	RC012	M-F
20-Jun	Harbor Dr. SE	Rose Heights Dr. SE	AE	MBC	Marcus	N	RC034	M-F
20-Jun	Cheval LN NE	E. River Rd NE	UG	Internattional	Ramon	N	RC033	M-F
20-Jun	Strathmore Ln SE	40th Ave SE	UG	Internattional	Ramon	N	RC014	M-F
20-Jun	34th Ave NW	65th St NW	UG	Internattional	Ramon	N	RC053	M-F
20-Jun	Echo Ridge St SW	Echo Ridge Rd	UG	RC Underground	Allen/Ramon	N	RC003	M-F
20-Jun	9 1/2 Ave SE	22nd ST SE	UG	Cable Solutions	John	N	RC058	M-F
20-Jun	Terrance Wood Dr NW	19th St NW	UG	Cable Solutions	John	N	RC041	M-F
20-Jun	Valkyrie Dr NW	Woodgate Ln NW	UG	Cable Solutions	John	N	RC041	M-F
20-Jun	43rd St NW	13th Ave NW	UG	Internattional	John	N	RC045	M-F
20-Jun	Essex Pky NW	Canterbury Ct	UG	Internattional	John	N	RC025	M-F
20-Jun	Essex Pky NW	Lowdonderly Dr.	UG	Internattional	John	N	RC025	M-F
20-Jun	Folwell Dr SW	Walden Ln SW	UG	Internattional	John	N	RC025	M-F
20-Jun	5th St SW	18 1/2 Ave SW	UG	Jl Obeneil	John	N	RC025	M-F
20-Jun	Fulwell Ridge ST SW	21st St NW	AE	Jl Obeneil	John	N	RC041	M-F
20-Jun	21st St NW	22nd Ave NW	AE	Purelife	John	N	RC041	M-F
20-Jun	15th Ave NW	22nd St NW	AE	Purelife	John	N	RC041	M-F
20-Jun	3rd Place NE	E River Rd	SPlice	Fiber Networks	Dave F.	N	RC033	Tu - Fri
20-Jun	Bandel Dr. NW	Overland Ln NW	UG	Internattional	Ramon	N	RC048	Thu-Fri
20-Jun	Essex Pky NW	Londonery Dr NW	UG	Internattional	John	N	RC045	Thu-Fri
20-Jun	9th Ave SE	22nd St SE	UG	Cable Solutions	John	N	RC058	Fri
20-Jun	9 1/2 Ave SE	21st St SE	UG	Cable Solutions	John	N	RC058	Fri