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Meeting #3 Minutes  
 
 

Project: Sanitary Sewer and Watermain to serve Lenwood Heights & Brook Lane SW 
Meeting Date: Tuesday, September 13, 2011 
Meeting Time: 6:00 PM  
Meeting Location: City of Rochester Public Works Department, City Government Center 

  
 
Follow-up action Who Date 

Assigned 
Date 
Completed 

Identify concerns & issues Committee 
members 

8/2/11 8/23/11 

Determine ownership of triangle piece of land at 
Lenwood Dr & Book Lane intersection 

Jim Loehr 8/2/11 8/23/11 

Prepare timeline to construction Jim Loehr 8/2/11 8/23/11 

Meet with Pat Cawley and Jerry Lobland Jim Loehr 8/2/11 8/23/11 

Meet with Carol Karnes’ & residents of her area Jim Loehr & 
WHKS 

8/23/11 8/30/11 

Meet with Bob Tremain on site Jim Loehr & 
WHKS 

8/23/11 8/26/11 

Meet with residents of Bob Tremain’s area with 
local contractor 

Jim Loehr & 
WHKS 

8/23/11 8/29/11 

Examine Costs of Alternate sanitary sewer routes WHKS 8/23/11 Cancelled 

Update names on individual property sanitary 
service maps & distribute to committee members 
for delivery 

WHKS 8/23/11 9/13/11 

Invite Jacob Ryg & Doug Rovang to next meeting Jim Loehr 8/23/11 9/13/11 

Discuss abstract question with RPU Jim Loehr 8/23/11 9/13/11 

Post meeting 1 & 2 minutes to website Jim Loehr 8/23/11 9/1/11 

Send agreements to Water Board Attorney John 
Arnold 

RPU 9/13/11  

Schedule meeting with Water Board, John Arnold, 
Jim Loehr and Doug Rovang the week of Sept. 19

Jim Loehr 9/13/11  

Verify staked manhole locations in the field at 
Goodrich property 

WHKS & Jim 
Loehr 

9/13/11 9/16/11 

Meet with Carol’s Karnes group on Sept. 20 @ 6 
p.m. 

Jim Loehr & 
WHKS 

9/13/11  

Invite Jacob Ryg to next meeting Jim Loehr 9/13/11 9/16/11 

Review project with Jacob Ryg Jim Loehr 9/13/11 9/16/11 

Bring list of residents with special needs to next 
meeting 

Committee 
members 

9/13/11  
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1. Introductions 
 Introduced Doug Rovang Rochester Public Utilities (RPU) to the committee.   

 
2. Discussion of Agreement between the City and Lenwood’s Residents/Water Board 

 A letter of understanding is being sent to the Water Board discussing the following items: 
o Bill of Sale of the water system 
o Easement of the well site 
o Purchase agreement 

 Discussion of when the agreements need to be signed by the Lenwood Association.  RPU’s 
October meeting is October 25 and the following City council meeting is November 7.  Items 
for the RPU meeting due October 14. 

 It was decided for the City to meet with the Water Board to hammer out any remaining details 
and schedule issues. 
 

3. Action Items from last meeting 
 Meet with Carol Karnes’ & residents of her area 

o Jim Loehr and Rick Engstrom from WHKS met with the group on Aug. 30 and discussed 
issues regarding their properties. 

 Meet with Bob Tremain on site 
o Jim Loehr met with Bob Tremain on his property to discuss alternate alignment for 

sanitary sewer.  Bob and Jim thought the sanitary sewer trench would destroy too many 
trees and was not a feasible option in Bob’s area. 

 Meet with residents of Bob Tremain’s area with local contractor 
o Jim Loehr met with Marie Letendre and Art Fredrick of Fredrick construction.  Art 

discussed how they could directional drill or bore the Letendre sanitary service without 
disturbing very much of their yard.  Art was going to provide a cost estimate for their 
service and a second estimate to connect to Mayowood Road sanitary sewer. 

 Examine Costs of Alternate sanitary sewer routes.  
o After site visits and discussions with committee members, it was decided that further 

analysis of rear yard alternate alignments was not needed. 
 Update names on individual property sanitary service maps & distribute to committee 

members for delivery 
o Maps were updated and given to each committee member for their respective areas. 

 Invite Jacob Ryg & Doug Rovang to next meeting 
o Doug Rovang was in attendance, however Jacob Ryg could not attend and will be invited 

to a future meeting. 
 Discuss abstract question with RPU 

o Doug Rovang was in attendance to discuss water agreement questions. 
 Post meeting 1 & 2 minutes to website 

o Meeting 1 & 2 minutes were posted to the City’s website. 
 

4. Discussion Concerns 
Jim Loehr handed out a sheet with the issues categorized into different areas.  See attachment. 
 Design Issues   

o Discussed easement along Jerry Goodrich’s property. 
o Discussed access into Lenwood in front of Sikkink property. 
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o Minimizing damage to public and private property and tree damage will be discussed 
when the City Forester is in attendance. 

o Drainage throughout the subdivision was briefly discussed.  Further discussion regarding 
what improvements should be in this project is required.  Also funding sources are being 
researched. 

 Specification Issues 
o It appears that blasting or dynamite will not be necessary during construction because the 

sanitary sewer will be raised to limit the amount of rock excavation. 
o A temporary water system will be provided during construction to provide water to all the 

residents. 
o Mailboxes will be moved to a centralized location away from the construction to avoid 

damage.  The contractor will be required to place the mailbox in the previous location at 
the end of construction. 

o The committee members are to develop a list of residents with special needs and bring to 
the next meeting. 

 Other Issues 
o Trust – committee members are asked to communicate the meeting discussions with their 

areas and discuss modifications/improvements to the plans. 
o RPU and Water Board will meet to answer questions regarding the existing water system. 

5. Next Meeting 
 Tuesday, September 27, 2011, 6 pm.   
 Discuss: Continue discussion of concerns and issues and meet with Jacob Ryg. 

 
Contact Daren Sikkink (WHKS & Co., 507-288-3923, dsikkink@whks.com) with additions or corrections 
to these minutes. 
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